

# QSD RECONFIGURATION TIMELINE



2017

## JANUARY-MAY 2017

Reconfiguration Research Committee Convenes  
**May:** Provides report to the School Board

## OCTOBER-DECEMBER 2017

QSD Reconfiguration Steering Committee is selected by Building Leadership Teams and admin

## JANUARY 2018

The QSD Reconfiguration Steering Committee convenes

## FEBRUARY-MAY 2018

Reconfiguration Sub-Committees: Academic Program, Facilities, Staffing/Recruitment, Communication and Boundaries begin meeting

## SEPTEMBER-NOVEMBER 2018

**June-Nov:** New School Boundaries are Formalized and presented to the community.  
**Sub-Committees:** Academic Program, Boundary Area, Staffing and Recruitment, and Facilities continue to work on assigned tasks.  
**Sept:** Attendance Area and Choice Policy up for 1st reading

2018

## DECEMBER 2018

QSD Certificated, Admin, and Classified Staff are notified of their new assignment

## JANUARY 2019

Staffing needs determined and Posting/Recruitment Plan initiated

## FEBRUARY-MARCH 2019

**Community Meeting to officially formalize reconfiguration details:** Boundaries, and address concerns. Sub-committee work is finalized. School choice process articulated to parents.

2019

## APRIL/JUNE 2019

Principals begin team building/planning with their new staff, class lists are posted (May)

## JUNE 2019

Contracted movers will begin moving staff materials and supplies to their new buildings

